
MINUTES 
HIGH SCHOOL/MIDDLE SCHOOL BUILDING COMMITTEE 

February 22, 2005 
 
 

Members Present: Henry Fitzgerald, Daniel Morgado, Richard Carney, Robert Cox, Sandy 
McManus 
 
Also: Jack Ferguson, Michael Pagano, Patrick Collins, Steve Lobban, Robert Barton 
 
Meeting called to order at 7:00 PM.  
 
On a motion by Mr. Carney, second by Ms. McManus, the minutes of January 4, 2005 were 
accepted.  
 
On a motion by Mr. Cox, second by Mr. Carney, the following bill schedules were authorized for 
payment. 
 

LPA $20,865.61 

LPA $12,238.23 

CTM $5,856.10 

CTM $3,777.90 

Urbelis & Fieldsteel (HS) $90.00 

Robert Lanciani $795.68 

Robert Lanciani $421.24 

Robert Lanciani $374.44 

Robert Lanciani $140.41 

Robert Lanciani $327.63 

Robert Lanciani $421.24 

Fedex $32.02 

Staples $32.53 

Shrewsbury Electric $659.15 

School Expenses (Contingency) $129.81 

School Expenses (Contingency) $831.34 

School Expenses (Contingency) 910.67 

School Expenses (Contingency) $1,600.00 

School Expenses (Contingency) $410.32 

School Expenses (Contingency) $3,304.25 

School Expenses (Contingency) $799.46 

School Expenses (Contingency) $1,470.50 

School Expenses (Contingency) $3,271.86 

School Expenses (Contingency) $4,884.80 

Public Buildings (Hardware) $890.00 



Public Buildings (Scrubber and Pads) $11,019.28 

School FF&E $17,436.91 

School FF&E $12,395.77 

School FF&E $5,843.90 

School FF&E $64.627.98 

School FF&E $8,139.83 

School FF&E $2,241.25 

School FF&E $65.00 

School FF&E $3,715.00 

 
There was an extended discussion on the various expenses being charged to the contingency 
account.  The temporary lunch expenses are particularly worrisome since the funding was via the 
revolving account that must be made whole by June 30th. 
 
Mr. Barton was present to explain to the Board what actions are being taken to complete the 
project.  He indicated that several sub contractors are in the process of doing work or are lined up 
to complete work once weather conditions improve.  He indicated that his company was ready 
for a back punch on the building starting on February 28th.  There was an extended period 
discussion between the parties on the various aspects of this project.  Mr. Barton advised that his 
payment from Surety was not dollar for dollar from that provided by the Town but based on a 
percentage of work completed.  He will contact Surety on the matter of the Town’s incurred 
expenses particularly on the issue of the lunch expenses.   There are also additional PCO’s being 
worked on by Jackson for submission within the next two weeks. There will be a claim for 
additional time for the project.  Mr. Cox raised the issue of additional incurred expenses from 
LPA should the back punching be required a second time. 
 
The Committee review the budget provided dated February 17, 2005. 
 
Meeting adjourned at 8:00 PM. 

 
 Respectfully submitted, 
 
 Daniel J. Morgado 


